
Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM
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The undersigned indicate by their signatures that these meeting minutes reflex t,	 F 4'%
actual occurrences of the above dated Project Managers Meeting.

/^ 3Date:
1 n . Mattlin, Project Manag , RL

,^ c i
Date:

Je a J. Wallace, P
t

 ct Manager, Washington State Depa rtment of	 Ecology

300 Area WATS, Contractor Concurrence
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^^J A	 Date: /	 9

Scott N. Luke, Permitting Contractor Representative, WMH

Date:	 //V- I*
I	 L. Metcalf, Facility C ractor epresentative, BWHC

A"	 l	 st.,r	 Date: 11.5 -98
N. Ballantyne, 11roject Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comp rised of the following:
Attachment I - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM

Agenda

1. Approval of Past PMM Minutes

2. Status PMM Action Items

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)

- NOD response resolution
• Reduced RCRA inspections for 313 South
• Phase 2 Closure (333, 334-A, 303-F Buildings)

- Phase 2 Decontamination and Inspection Plan (DIP)
- Status Phase 2 Closure activities

• Phase 3 Closure (334-TF, 311-TF, WUPT)

4. New Business

5. Schedule Next Closure Plan Approval Workshop

6. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

August PMM minutes had just recently been sent out for review and so were not available
for approval by the RL and Ecology project managers.

2. Status PMM Action Items

None

3. Closure Activities

Closure Plan Approval (DOE/RL-90-11, Rev 2)
NOD response resolution. WMH (Luke) reported that Ecology, EPA, RL,
WMH, BWHC, and BHI had met earlier this day to seek regulator approval of the
'partial' closure approach for WATS. The approach had been presented
electronically to Ecology July 17, 1998. Using this approach, WATS will undergo
"partial" clean closure after most soils and all above-ground structures are clean
closed in 3 phases. At the end of Phase 3 (planned completion in 1999) the WATS
Part A will be revised to show clean closed locations and the unclosed soils
beneath the 313 Building and WATS/U-Bearing Piping Trench (WUPT). The
partially closed WATS will be transitioned from EM-60 to EM-40 (ER) to
disposition unclosed soils in conjunction with the 300-FF-2 CERCLA OU remedial
action and to complete WATS RCRA closure. At the meeting, regulators agreed
with the approach. Ecology (Davis) indicated that a review of the still open NODS
would be necessary to ensure that the approach provides a resolution pathway.
Ecology anticipated its would respond with a determination by September 8, 1998.



• Finalizing Phase 1 Closure (313 Building)
Reduced RCRA inspections for 313 South. BWHC (Mr. J. R. Remaize)
indicated that the Ecology-approved bi-annual inspections for this location would
begin in October.

Phase 2 Closure (333, 334-A, 303-F Buildings)
Phase 2 Decontamination and Inspection Plan (DIP) Approval. The Phase 2
DIP (HNF-1784, Revision 1) was reported as being in RL concurrence. A timely
Ecology DIP approval letter was requested so that PE certification of Phase 2
closure could occur by September 30, 1998 to support contractor performance
agreements.

Status Phase 2 Closure Activities. BWHC (Mr. J. W. Rich) reported that Phase
2 closure activities completed August 23, 1998; the PE inspected the work August
24, 1998, and was ready to certify the activities; and, Ecology (Davis) inspected
the locations August 25, 1998. Ms. Davis indicated that a letter would be
forthcoming indicating that Ecology had found no exceptions to DIP requirements
in the Phase 2 closure areas.

Phase 3 Closure (334 Tank Farm, 311 Tank Farm, WUPT)
Phase 3 Decontamination and Inspection Plan (DIP). Funding issues were still
a consideration with regard to planning and performing Phase 3 closure activities.
However, the Phase 3 DIP (HNF-2814-0) is in progress.

Ecology was informed that the DIP would reflect a change in the decontamination
approach for the Tank 40 concrete basin in the 311-TF. Because the basin
concrete was aggressively decontaminated by sandblasting before being coated in
1988, costly scabbling is unnecessary. Ecology would be provided documentation
of the sandblasting. In lieu of concrete scabbling, the existing surface coating
would be decontaminated to a clean debris surface. This approach is consistent
with 334-A Building tank pit closure.

4. New Business
None

5. Schedule Neat Closure Plan Approval Workshop
No date was set for the next meeting.

6. Schedule Next Project Managers Meeting
The next 300 Area WATS PMM was scheduled for October 1, 1998.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM

Attendance List

Nam	 Organization	 Phone #
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Distribution:
N. A. Ballantyne FDH N1-26
R. C. Bowman WMH H6-24
G. P. Davis Ecology B5-18
M. DeLeon FDH N1-26
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
J. A. Remaize BWHC L6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22
J. M. Steffen BWHC N147
A. B. Stone Ecology B5-18
J. J. Wallace Ecology B5-18
Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98 10 1, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.
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